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ITAAC Life Cycle 

 

 

 

 

• PDP – Performance Documentation Plan 

• WP – Work Package 

• PCD – Principal Closure Document 

• CP – Completion Package 

• ICN – ITAAC Closure Notification 



Life Cycle Status 
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Performance and Documentation
Plan (PDP)

Work Package (WP)

Principal Closure Document (PCD)

Completion Package (CP)

ITAAC Closure Notification (ICN)
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651*

26

26

26

4349

1720

1720
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Unit 3&4 Life Cycle Projection

Completed Projected

Total

1746

1746

1746

5000**

1746†

873

Note: 
†This number is under review to account for ITAAC with multiple PCDs.
*WP screened as ITAAC applicable by CB&I Field Engineer prior to field implementation
**Total project estimate of WP screened by CB&I as ITAAC applicable 
Projections reflect totals until the end of project with the exception of ICN 2015, which is yearly based.



Early Uncompleted ITAAC Notification 

(UIN) Submittal Update 

• 10 CFR 52.99(c)(3), Licensee shall submit the 

UIN at least 225 days before fuel load 

• Early UIN submittal path forward: 

– Construction Inspection Program Task Force 

– Evaluate current processes  

– Share results 

 



Moving Forward 

• Execution of ITAAC Maintenance 

• Discuss opportunities related to early UIN 

submittal with NRC  

• Utilize NRC inspection planning meetings to 

continue coordination with NRC 
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