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Background

• APR1400 Design Certification Application 
tendered on September 30, 2013

• Application was not docketed; NRC response 
letter* to KHNP and KEPCO stated:
– “… a majority of the chapters and sections contain 
sufficient information to conduct the review.”

– However, there were a few design areas deemed to be 
insufficient; led to NRC’s non‐docketing decision

*(12/19/2013, ML13351A417)
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Pre‐Application Activities
• Applicant committed to addressing in pre‐application 
space the issues that led to the decision not to docket 
the application; developed 10‐month pre‐application 
activities schedule

• Held seven pre‐application public meetings through 
October 2014; week‐long meetings, multiple technical 
topics

• Last public meeting in October 2014 – applicant 
provided summary briefing of how the issues were 
addressed; followed by NRO senior management 
feedback
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Since Pre‐Application Activities…
• DC Application re‐submitted December 23, 2014

• Processing of application in Agency‐wide 
Documents Access and Management System 
(ADAMS): December 23, 2014 ‐ January 5, 2015

• 60‐Day Acceptance Review
– Started January 5, 2015

– Applied current Office Instruction on Acceptance 
Review
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Part 52 Licensing Review Lessons*

• High‐quality application: significant 
contributor to overall project performance

• Early identification and timely resolution of 
complex technical issues minimize impacts on 
the review schedules

*New Reactor Licensing Process Lessons Learned Review:  10 CFR 
Part 52, April 2013, ML13059A239
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Lessons Implemented for APR 1400
• NRC staff engaged applicant with regards to the 
best timing for pre‐application audits.  Used 
audits to evaluate level of detail of application

• NRC staff  adhered more strictly to acceptance 
review criteria for new applications

• Addressed timely resolution of potential complex 
technical issues to reduce schedule risk
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Recipe for Productive Pre‐Application Activities
• Preparation is key; focus on specific topics; provide detailed 

design information
• Preview of presentation material by staff leads to better 

public meeting discussion and clearer understanding and 
promotes quicker resolution of issues

• Public meetings should be initiated well in advance to allow 
for sound planning

• Readiness audits should be done well in advance of the 
application submittal to allow for any needed improvement

• Communicate3; commit to mutual understanding
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