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I. SECY-13-0113 – MEMORANDUM AND ORDER CONCERNING  RESUMPTION OF 

YUCCA MOUNTAIN LICENSING PROCESS 
 
The Commission1 approved a Memorandum and Order (as attached), which sets a course of 
action for the Yucca Mountain licensing process, consistent with the decision of the U.S. Court 
of Appeals for the District of Columbia Circuit in In re Aiken County, and with the resources 
available.  The Order directs the NRC staff to complete and issue the Safety Evaluation Report 
(SER) associated with the construction authorization application and requests that the 
Department of Energy prepare the supplemental environmental impact statement (EIS) that the 
staff has determined is needed for purposes of the review of this application under the National 
Environmental Policy Act.  The Order continues to hold this adjudication in abeyance.  The 
Order declines to direct the staff to reconstitute the Licensing Support Network (LSN) but does 
direct that all documents be loaded into non-public ADAMS promptly and acknowledges that 
documents used as references in the SER and EIS supplement will be made publicly available.   
Finally, the Order grants in part and denies in part requests for relief filed by Nye County and 
the State of Nevada, and declines to decide at this time the Timbisha Shoshone Tribal Council’s 
renewed motion for recognition. 
 
(Subsequently, on November 18, 2013, the Secretary signed the Memorandum and Order.) 
 
The activities directed in the Order should be considered an agency priority; however, these 
activities should not detract from the staff's activities related to waste confidence.  In carrying 
out the actions directed in the Order, the staff should adopt work previously completed as a first 
principle, to the maximum extent possible, and should undertake original investigation or inquiry 

                                                 
     1 Commissioner Apostolakis did not participate in this matter.  

 



only as necessary to account or adjust for new information.  Clear guidance should be 
developed to assist the staff in implementing this direction, with particular emphasis on staff 
newly assigned to the project.  Further, the staff should look for efficiencies as they work to 
complete the SER, such as utilizing rehired annuitants with previous work experience on Yucca 
Mountain, engaging former agency staff that may be available as contractors and assigning or 
reassigning the most appropriate subject matter experts to support this effort, with due 
consideration of other high-priority agency activities.   
 
The staff should continue working to accelerate de-obligation of high-level waste program 
contract funds to enable public access of documents sooner rather than later, as well as support 
any future Commission direction.  
 
The staff should keep the Commission fully informed of the status of the activities in the Order 
and SRM through brief (i.e. 1-2 page) monthly progress reports, which include 
accomplishments, updated schedules for remaining activities, the cost of remaining activities, 
and stakeholder communications and interactions.  The initial monthly report should include the 
staff’s plan for implementing the Commission's decision on the path forward.  To the extent 
possible, the staff should maintain cognizance of DOE's progress in developing and completing 
the supplemental EIS and should keep the Commission informed of this progress.   The Chief 
Financial Officer should provide the Commission with monthly reports on Nuclear Waste Fund 
expenditures.  If at any point the staff becomes concerned that any part of the Commission's 
direction will not be able to be implemented with the available Nuclear Waste Fund monies, staff 
should immediately notify the Commission.  
 
The staff should alert the Commission promptly and seek guidance should any issue arise that 
may require Commission intervention.  
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MEMORANDUM AND ORDER 

On August 13, 2013, the U.S. Court of Appeals for the District of Columbia Circuit issued 

a decision granting a writ of mandamus, and directing the NRC to resume the licensing process 

for the Department of Energy’s Yucca Mountain high-level radioactive waste repository 

construction authorization application.1  We issued an order seeking comment from the 

participants in this adjudication as to how the agency should continue with the licensing 

process.2  Today we detail the course of action we have selected. 

As discussed below, we direct the NRC Staff to complete and issue the Safety 

Evaluation Report (SER) associated with the construction authorization application.  The 

                                                 
1 See generally In re Aiken County, 725 F.3d 255 (D.C. Cir. 2013), reh’g en banc denied (Oct. 
28, 2013). 

2 Order (Soliciting Views from Participants) (Aug. 30, 2013) (unpublished) (August 30 Order). 
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Secretary of the Commission and other appropriate staff also should enter the Licensing 

Support Network (LSN) documents in the possession of the Secretary into the NRC’s official 

recordkeeping system, the Agencywide Documents Access and Management System 

(ADAMS), to facilitate the Staff’s work on the SER and to prepare for allowing public access to 

all documents.  We further request that the U.S. Department of Energy (DOE) prepare the 

supplemental environmental impact statement (EIS) that the Staff has determined is needed for 

purposes of the review of this application under the National Environmental Policy Act (NEPA).  

Finally, we continue to hold this adjudication in abeyance and will defer decisions related to LSN 

reconstitution and case management pending completion of the tasks described above. 

I. BACKGROUND 

By letter dated June 8, 2008, DOE submitted an application seeking authorization to 

construct a geologic repository at Yucca Mountain in Nye County, Nevada.3  The Staff accepted 

the application for review4 and thereafter published a notice of hearing on the application, 

providing an opportunity to file intervention petitions with respect to the application.5  The notice 

of hearing included the Staff’s determination to adopt, with further supplementation, DOE’s 2002 

final environmental impact statement (EIS) and 2008 Repository Supplemental EIS.6 

                                                 
3 Yucca Mountain; Notice of Receipt and Availability of Application, 73 Fed. Reg. 34,348 (June 
17, 2008); Yucca Mountain; Notice of Receipt and Availability of Application; Correction, 73 Fed. 
Reg. 40,883 (July 16, 2008). 

4 Department of Energy; Notice of Acceptance for Docketing of a License Application for 
Authority to Construct a Geologic Repository at a Geologic Repository Operations Area at 
Yucca Mountain, NV, 73 Fed. Reg. 53,284 (Sept. 15, 2008). 

5 In the Matter of U.S. Department of Energy (High Level Waste Repository); Notice of Hearing 
and Opportunity To Petition for Leave To Intervene on an Application for Authority to Construct 
a Geologic Repository at a Geologic Repository Operations Area at Yucca Mountain, 73 Fed. 
Reg. 63,029 (Oct. 22, 2008); CLI-08-25, 68 NRC 497 (2008) (Notice of Hearing). 

6 The Staff concluded that neither the 2002 EIS nor the 2008 EIS adequately addressed the 
environmental impacts on groundwater, or from surface discharges of groundwater, associated 
with the proposed action.  Notice of Hearing, 73 Fed. Reg. at 63,029.  See U.S. Nuclear 
 
(continued . . .) 
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We received a number of intervention petitions, and litigation commenced pursuant to  

10 C.F.R. Part 2, Subpart J, continuing through 2011.7  As relevant here, in March 2010, DOE 

filed a motion to withdraw its construction authorization application.8  The Board denied DOE’s 

motion on June 29, 2010, and found that there was no provision in law allowing DOE to 

withdraw the application, once filed.9  During this time period, Congress reduced funding for the 

NRC’s review of the application, with no funds appropriated for fiscal year 2012.  In September 

2011, we announced that we were “evenly divided on whether to take the affirmative action of 

overturning or upholding the Board’s decision.”10  We directed the Board, in recognition of 

budgetary limitations, to “complete all necessary and appropriate case management activities, 

                                                                                                                                                          
Regulatory Commission Staff’s Adoption Determination Report for the U.S. Department of 
Energy’s Environmental Impact Statements for the Proposed Geologic Repository at Yucca 
Mountain (Sept. 5, 2008) (ADAMS accession no. ML082420342) (EIS Adoption Determination 
Report).  See generally 10 C.F.R. § 51.109(a)(1) (directing the staff’s adoption determination to 
be included in the notice of hearing).  The Staff also adopted DOE’s 2008 Rail Alignment EIS 
and 2008 Rail Corridor Supplemental EIS, neither of which is at issue here. 

7 A list of key documents detailing the history of the proceeding may be found in an appendix to 
the Board’s decision suspending the proceeding, discussed infra.  See LBP-11-24, 74 NRC 368, 
371-79 (2011).  See generally 10 C.F.R. pt. 2, subpt. J, “Procedures Applicable to Proceedings 
for the Issuance of Licenses for the Receipt of High-Level Radioactive Waste at a Geologic 
Repository.” 

8 U.S. Department of Energy’s Motion to Withdraw (Mar. 3, 2010).  Prior to filing its motion, DOE 
requested, and the Construction Authorization Board granted, an interim suspension of 
discovery and a stay of the adjudication pending resolution of its motion to withdraw.  See Order 
(Granting Interim Suspension of Discovery) (Feb. 2, 2010) (unpublished); Order (Granting Stay 
of Proceeding) (Feb. 16, 2010) (unpublished). 

9 LBP-10-11, 71 NRC 609 (2010).  In that decision, the Board also granted the intervention 
petitions of the States of South Carolina and Washington; Aiken County, South Carolina; the 
Prairie Island Indian Community; and the National Association of Regulatory Utility 
Commissioners (NARUC).  Id. at 649. 

10 CLI-11-7, 74 NRC 212, 212 (2011). 
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including disposal of all matters currently pending before it.”11  Accordingly, the Board 

suspended the proceeding.12 

As noted above, earlier this year the D.C. Circuit granted a request for a writ of 

mandamus and ordered the NRC to “promptly continue with the legally mandated licensing 

process” for the Yucca Mountain application, “unless and until Congress authoritatively says 

otherwise or there are no appropriated funds remaining.”13  Shortly thereafter, we received 

requests for action from Nye County and the State of Nevada.14  In carrying out the court’s 

order, we sought the participants’ “views as to how the agency should continue with the 

licensing process.”15 

                                                 
11 Id. 

12 See LBP-11-24, 74 NRC at 370. 

13 Aiken County, 725 F.3d at 267.  Nevada sought rehearing en banc, and requested that we 
“postpone any decision regarding how the licensing process should be resumed” until resolution 
of its petition for rehearing.  State of Nevada’s Comments in Response to the Secretary’s 
August 30, 2013 Order (Sept. 30, 2013), at 1 (Nevada Views).  Nevada’s petition was denied on 
October 28, 2013; its request is therefore now moot.  See note 1, supra. 

14 See Nye County’s Motion for Lifting of Suspension of Yucca Mountain Licensing Proceeding, 
Scheduling of Immediate Case Management Conference, and Issuance of Related 
Administrative Orders (Aug. 23, 2013) (Nye County Motion), and Points and Authorities in 
Support of Motion (Aug. 23, 2013) (identical motions filed before the Commission and the 
Atomic Safety and Licensing Board) (supported by the States of South Carolina and 
Washington, Aiken County, and NARUC) (Nye County Points and Authorities); State of Nevada 
Motion for Commission Action Related to a Possible Restart of the Yucca Mountain Licensing 
Proceeding (Aug. 23, 2013) (supported by Clark and Inyo Counties) (Nevada Motion).  Nye 
County requests that we (1) re-start the licensing proceedings; (2) convene a case management 
conference to revise the schedule and re-institute discovery; and (3) direct the immediate 
release of the SER.  Nye County Motion at 1.  Nevada requests that: (1) the LSN be 
reconstituted; (2) any required hearings take place in the Las Vegas area; and (3) the restarted 
adjudication be conducted by Construction Authorization Board 04.  Nevada Motion at 3.  Each 
of these issues is addressed in the context of the participants’ views, infra.  The motions are 
granted in part as discussed herein, and otherwise denied. 

15 August 30 Order at 1.  That Order provided for these views to be combined with any answers 
to the Nye County and Nevada motions.  Id.  In the meantime, the Nuclear Energy Institute filed 
an answer to the motions, also on August 30.  See Nuclear Energy Institute’s Answer to Motions 
Concerning Resumption of Yucca Mountain Licensing Activities (Aug. 30, 2013) (NEI Answer). 
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We received views from DOE, the NRC Staff, Nevada (joined by Inyo and Clark 

Counties, the Timbisha Shoshone Tribe, and the Native Community Action Council), the 

Nuclear Energy Institute (NEI), Nye County (joined by South Carolina and Washington, Aiken 

County, and NARUC), the Four Nevada Counties, White Pine County, the Prairie Island Indian 

Community (PIIC), Lincoln County, and Eureka County.16  In addition to joining Nevada, the 

Timbisha Shoshone Tribe, through the Timbisha Shoshone Tribal Council, filed a motion 

seeking other relief.17 

                                                 
16 See U.S. Department of Energy’s Response to the Commission’s August 30, 2013 Order 
(Sept. 30, 2013) (DOE Views); NRC Staff Response to August 30 Commission Order (Sept. 30, 
2013) (Staff Views); Nevada Views; Nuclear Energy Institute’s Response to Commission’s 
Order Regarding Resumption of Yucca Mountain Licensing Activities (Sept. 30, 2013) (NEI 
Views); Nye County, Nevada, the States of South Carolina and Washington, Aiken County, 
South Carolina, and the National Association of Regulatory [Utility] Commissioners 
Consolidated Response to NRC Order of August 30, 2013 and to Other Parties’ Submittals 
(Sept. 30, 2013) (Nye County Views); Churchill County, Esmeralda County, Lander County and 
Mineral County (“The Four Nevada Counties”) Views as to How the NRC Should Continue the 
Yucca Mountain Licensing Process (Sept. 30, 2013) (Four Counties Views); White Pine County, 
Nevada Views Regarding How NRC Should Continue the Yucca Mountain Licensing Process 
(Sept. 25, 2013) (White Pine County Views); Prairie Island Indian Community’s Response to the 
Commission’s August 30, 2013 Order (Sept. 30, 2013) (PIIC Views); Lincoln County, Nevada 
Views Regarding How NRC Should Continue the Yucca Mountain Licensing Process (Sept. 26, 
2013) (Lincoln County Views); Eureka County’s Response to NRC Secretary’s August 30, 2013 
Order (Sept. 30, 2013) (Eureka County Views). 

In addition, we received several limited appearance statements.  See Treichel, Judy, Nevada 
Nuclear Waste Task Force, letter to the Commissioners, “Yucca Mountain licensing database 
(Licensing Support Network)” (Sept. 6, 2013); Treichel, Judy, Nevada Nuclear Waste Task 
Force, e-mail to Mary Woollen, Office of the Chairman, “New US Nuclear Waste Technical 
Review Board Report” (Sept. 23, 2013); Hoffman, Donald R., American Nuclear Society, Letter 
to Chairman Macfarlane, (Sept. 30, 2013); Case, John B., JBCase and Associates, letter to Eliot 
Brenner, Office of Public Affairs, “Nuclear Regulatory Commission Seeks Input on Resumption 
of Yucca Licensing Review No. 13-070” (Sept. 19, 2013); Ewing, Early, e-mail to the Secretary 
of the Commission (Sept. 4, 2013).  These statements will be included on the docket of this 
proceeding.  See generally 10 C.F.R. § 2.315(a). 

17 Timbisha Shoshone Tribe’s Response to NRC Secretary’s August 30, 2013 Order and 
Renewed Motion for Recognition of the Timbisha Shoshone Tribal Council as the Legitimate 
Representative of the Timbisha Shoshone Tribe (Sept. 30, 2013) (Tribe Views and Renewed 
Motion).  The renewed motion states that the Timbisha Shoshone Tribal Council stands in the 
shoes of Joint Timbisha Shoshone Tribal Group, a single entity formed for the purposes of the 
Tribe’s participation in the adjudication.  Id. at 4.  See generally Order (Accepting Joint 
 
(continued . . .) 
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II. DISCUSSION 

We undertake today’s decision as an exercise of our inherent supervisory authority over 

agency proceedings, as we do when a matter is not strictly adjudicatory in nature or otherwise 

does not fit cleanly within the procedures described in our rules of practice.18 

A. The Participants’ Views 

We have reviewed the participants’ submissions as well as information regarding the 

projected costs of licensing activities.  Common themes emerge from our review: all participants 

request that we direct the NRC Staff to complete the Safety Evaluation Report associated with 

the application, although the views as to the appropriate sequencing of SER completion in 

relation to other activities vary among the participants.19  The Staff also recommends that the 

agency complete the supplemental EIS.20  Several participants seek reconstitution of the LSN;21 

others disfavor LSN reconstitution, but request that the LSN document collection be made 

                                                                                                                                                          
Representation of Timbisha Shoshone Tribe) (Apr. 22, 2009) (unpublished).  In today’s decision, 
we refer to the movant as the “Tribal Council.” 

18 See, e.g., Shieldalloy Metallurgical Corp. (Decommissioning of the Newfield, New Jersey 
Site), CLI-13-6, 78 NRC __ (Aug. 5, 2013) (slip op.) (responding to judicial remand); AmerGen 
Energy Co., LLC (Oyster Creek Nuclear Generating Station), CLI-08-23, 68 NRC 461, 476 
(2008); Pacific Gas & Electric Co. (Diablo Canyon Power Plant Independent Spent Fuel Storage 
Installation), CLI-02-23, 56 NRC 230, 237 (2002). 

19 See, e.g., Staff Views at 7, 8-10; Nevada Views at 8 (complete SER in parallel with 
reconstitution of the LSN); Nye County Points and Authorities at 16-17, and Nye County Views 
at 1, 3-12 (requesting immediate issuance of the SER “with the Staff safety conclusions intact”); 
NEI Answer at 2, 4-5; NEI Views at 1-2; PIIC Views at 2 (listing completion and publication of 
the SER “as the first priority for the expenditure[] of funds”); Four Counties Views at 1-2; White 
Pine County Views at 3; Lincoln County Views at 3; Eureka County Views at 4-5 (advocating 
issuance of SER only if sufficient funds are available to conduct a hearing). 

20 Staff Views at 7, 10-11. 

21 Nevada Motion at 3-8 (“Nevada’s strong preference is that the LSN be reconstituted as it 
previously existed—a stand-alone internet page fully available for public access and search”); 
Nevada Views at 2, 5-8 (LSN reconstitution in conjunction with SER completion); Eureka County 
Views at 1, 4, 5 (restoration of the LSN following resumption of the adjudication). 
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available in some other format.22  A number of participants seek resumption of this adjudication 

and make related requests, including re-establishment of Construction Authorization Board 04, 

conduct of a conference in the Las Vegas area, resumption of Phase I discovery,23 and other 

requests related to case management.24  In contrast, other participants caution against 

resumption of the adjudication, expressing doubt as to whether available funds would be 

sufficient to make meaningful progress.25  DOE recommends no particular course of action but 

represents that it is “committed to complying as expeditiously as possible with any NRC order, 

subject to the availability of funds.”26 

                                                 
22 NEI Answer at 6-7; Nye County Points and Authorities at 18; Nye County Views at 19-21; 
Four Counties Views at 2 (recommending, instead, that “all documents in the proceeding be 
added to the ADAMS archival system”); White Pine County Views at 3 (encouraging the NRC to 
“utilize existing document archival systems . . . in lieu of reconstituting the costly and 
cumbersome [LSN]”), 4; PIIC Views at 2 (seeking to delay reconstitution of the LSN until after a 
case management conference and completion of the SER, and recommending that the NRC 
“make all documents filed and archived in the proceeding available on the NRC’s ADAMS 
archival system”); Lincoln County Views at 4 (unnumbered) (recommending placement of 
documents provided to the NRC “on the NRC’s existing ADAMS document archival system”). 

23 In view of the Staff’s plan to issue the SER serially, the Board planned discovery to occur in 
phases.  So-called “Phase I” discovery comprised (1) all safety and miscellaneous contentions 
concerning issues relating to either SER Volumes 1 or 3 (regarding general information and 
review of repository safety after permanent closure, respectively); (2) all NEPA contentions 
(other than those involving DOE’s additional groundwater analysis) relating to SER Volumes 1 
or 3; and (3) all “legal issue” contentions relating to SER Volumes 1 or 3.  See CAB Case 
Management Order # 2 (Sept. 30, 2009) (unpublished), at 3-4 & app. (identifying specific 
contentions to be addressed in Phase I) (Case Management Order # 2); NRC Staff Answer to 
the CAB’s July 21, 2009 Order Concerning Serial Case Management (July 28, 2009) (providing 
information on the subject matter of each of the five SER volumes) (Staff Answer Concerning 
Serial Case Management). 

24 Nevada Motion at 8-11; Nevada Views at 8-12, 13 (taking the position that discovery cannot 
be accomplished without reconstitution of the LSN and completion of the SER); Nye County 
Points and Authorities at 10, 14-15; Nye County Views at 2-3, 12-16, 21-22; Eureka County 
Views at 1, 3-4, 5; Four Counties Views at 1; White Pine County Views at 3, 4; PIIC Views at 1, 
2; Lincoln County Views at 1-2. 

25 Staff Views at 11-17; NEI Answer at 6, 7.  White Pine County seeks consideration of funding 
issues affecting it and, potentially, other participants.  White Pine County Views at 2-3. 

26 DOE Views at 2 (unnumbered). 
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B. Course of Action for the Licensing Process in the Near Term 

As an initial matter, we explain several principles that guide our approach, which we 

consider to be consistent with the court’s direction in Aiken County and with our obligations 

under the Nuclear Waste Policy Act (NWPA).  First, the court directed the agency to “promptly 

continue” the licensing process, but it did not prescribe any particular task or sequence of tasks.  

Second, the court recognized that the agency currently has limited funding to continue the 

licensing process.27  The court’s decision does not require (or permit) us to expend funds 

beyond the agency’s existing Nuclear Waste Fund appropriation.28  The court’s order therefore 

afforded us broad discretion in choosing a pragmatic course of action to resume the licensing 

process.29 

Our decision today is not intended to permanently change the course of this licensing 

process.  Consistent with our rules, before a final decision approving or disapproving a 

construction authorization application may be reached, not only must the Staff complete its 

safety and environmental reviews but a formal hearing must be conducted, and our own review 

                                                 
27 See Aiken County, 725 F.3d at 269 (“No one disputes that $11 million is wholly insufficient to 
complete the processing of the application.”) (Garland, C.J., dissenting). 

28 Aiken County squarely presented this argument to the court, but the court did not rule on this 
basis.  See Reply Brief of Petitioners at 21-27, Aiken County, 725 F.3d 255 (2013)  
(No. 11-1271); Final Brief for the Respondents at 43-48, Aiken County, 725 F.3d 255 (2013) 
(No. 11-1271). 

29 See City of Los Angeles v. Adams, 556 F.2d 40, 49-50 (D.C. Cir. 1977) (“If Congress does not 
appropriate enough money to meet the needs of a class of beneficiaries prescribed by 
Congress, and if Congress is silent on how to handle this predicament, the law sensibly allows 
the administering agency to establish reasonable priorities and classifications.”).  The court cited 
the Adams case in Aiken County, 725 F.3d at 259.  The State of Nevada would have us re-
institute all aspects of the licensing process.  Nevada Views at 3-5 (asserting that the licensing 
process mandates both the licensing and adjudicatory tracks).  Under Adams, we do not agree 
that such a course of action is required and, as we discuss in the text, we do not find such an 
approach to constitute a wise use of limited resources. 
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of both contested and uncontested issues must take place.30  Today we plot a course that, in 

our view, will advance the licensing process in a manner that is constructive and consistent with 

the court’s decision and the resources available.  We take an incremental approach, since the 

agency cannot engage in all of the licensing activities that we would undertake if fully funded—

for example, we cannot at this time complete a formal hearing requiring disposition of nearly 300 

contentions.  Therefore, we looked to the schedule set forth in 10 C.F.R. Part 2, Subpart J and 

Appendix D and identified activities that represent the next logical steps in the process.  As 

discussed below, we expect that the NRC Staff and DOE can accomplish these tasks with the 

funds currently available for work associated with the Yucca Mountain repository application.  

Our decision to defer other activities—in particular, resumption of the adjudication and re-

constitution of the LSN—is guided by the fact that the NRC will be unable, at this time, to make 

meaningful or substantial progress on these fronts.  Further, to resume these activities 

jeopardizes our ability to complete the tasks that we direct today, given the limited funds 

available. 

Importantly, our regulations provide that the next step in the licensing process is 

completion of the SER.31  After that, the next substantial task would be completion of discovery 

in the adjudication.32  But, discovery cannot be completed—nor can the evidentiary hearing be 

held—until the SER and all necessary environmental impact statements are completed.33  We 

find, then, that logic and prudence dictate completion of these review documents as the next 

steps in the licensing process.  Similarly, in view of funding limitations, we do not today direct re-

                                                 
30 See 10 C.F.R. §§ 2.101(e)(8), 2.104(a), 2.1023. 

31 10 C.F.R. pt. 2, app. D. 

32 Appendix D contemplates the commencement of discovery on “Day 100,” continuing through 
“Day 608,” sixty days after completion of the SER. 

33 See generally 10 C.F.R. pt. 2, app. D; 10 C.F.R. § 2.1022. 
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constitution of the LSN, in either its original form, or in a modified form.  We base this 

determination primarily on the fact that the adjudication will remain suspended.  In the absence 

of adjudicatory activities (particularly discovery), we do not find—and the participants do not 

make the case—that LSN functionalities are needed now.  To be sure, and as discussed further 

below, public availability of the LSN collection would be a central consideration in the event 

additional funding is provided and the adjudication goes forward. 

While our decision is not intended to call into question the requirements in 10 C.F.R. 

Part 2, Subpart J, those rules were not developed with the current funding situation in mind.  

Congress has appropriated no new funds for our review since those appropriated for Fiscal 

Year 2011, leaving available to us only our remaining carryover funds from previous 

appropriations.  These carryover funds represent only a fraction of the NRC’s “normal” annual 

budget for the Yucca review (i.e., what the agency had been spending per year prior to closing 

out the proceedings in 2011).  Under these circumstances, we consider the amount of funding 

available not as a means of determining whether to proceed on the license application (an 

inquiry that the mandamus order forecloses), but in determining how to proceed (an inquiry that 

the mandamus order does not address and that prudent fiscal management requires us to 

consider).34 

The agency has in hand approximately $11 million in unobligated carryover funding 

appropriated from the Nuclear Waste Fund.35  DOE represents that, as of August 30, 2013, it 

                                                 
34 Apart from the question whether Congress will provide future appropriations in future budget 
years, the amount of funding available to an agency under current appropriations legitimately 
may influence the agency’s plans and priorities for the current budget year. 

35 Dyer, J.E., Chief Financial Officer, NRC, letter to the Honorable Rodney Frelinghuysen, 
Chairman, Subcommittee on Energy and Water Development, Committee on Appropriations, 
U.S. House of Representatives (Sept. 13, 2013) (ML13252A237).  As noted in that letter, the 
agency has commenced using these funds to further this licensing process.  The agency also 
has $2.5 million in obligated, unexpended funds that would become available if contract audit 
activities are completed and these funds are eligible for subsequent deobligation.  See id. 
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“had approximately $15.4 million in unobligated carryover funds that could be used to support 

participation in the licensing proceeding,” as well as $29.5 million in carryover funds currently 

obligated on existing contracts, of which $18.1 “is obligated on contracts that are relevant and 

could be used” to support licensing proceedings, provided they are first de-obligated.36  Bearing 

these amounts in mind, we direct the Staff to complete the Safety Evaluation Report associated 

with the construction authorization application.  We also request that DOE complete the 

supplemental EIS needed to address the potential impacts of the construction authorization on 

groundwater and from surface discharges of groundwater. 

1. The NRC Staff Should Complete the SER. 

Regarding the SER, the Staff stated that, subject to certain assumptions, SER volumes 

2 through 537 can be completed and issued concurrently in approximately twelve months after 

the Staff initiates work.38  The Staff’s estimate for completion of the SER is approximately $8.3 

                                                 
36 DOE Views at 2. 

37 SER Volume 1 was published in August 2010.  Letter from Lenehan, Daniel W., Counsel for 
NRC Staff, to the Administrative Judges (Aug. 23, 2010) (attaching “Safety Evaluation Report 
Related to Disposal of High-Level Radioactive Wastes in a Geologic Repository at Yucca 
Mountain, Nevada,” Vol. 1: General Information (Aug. 2010)).  SER Volume 2 concerns the 
review of repository safety before permanent closure; Volume 3, as noted above, concerns 
post-closure safety; Volume 4 concerns the staff’s review of administrative and programmatic 
requirements; and Volume 5 concerns license specifications and conditions.  See Staff Answer 
Concerning Serial Case Management. 

38 Affidavit of Josephine Piccone in Response to August 30 Commission Order (Sept. 30, 2013), 
appended to Staff Views, ¶ 3 (Piccone Aff.).  This estimate assumes: (1) no unforeseen 
“technical and process issues;” (2) the project “would be given a high priority so that appropriate 
technical staff and resources are available;” (3) no additional technical information will be 
required from DOE; (4) the twelve months includes time to replace and reassemble key 
technical reviewers, and for those reviewers to acquaint or re-acquaint themselves with relevant 
materials; and (5) the availability of the Center for Nuclear Waste Regulatory Analysis for 
contractor support.  Id.  The Staff also states that it will need access to DOE’s Licensing Support 
Network collection, a matter we address infra.  Staff Views at 17-18; Piccone Aff. ¶ 3. 
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million.39  The next significant milestone in the Appendix D schedule is issuance of the SER;40 to 

conform to our regulatory scheme to the extent practicable, it makes sense to proceed with the 

SER as the next step in this licensing process.  In addition, completion of the SER volumes is a 

discrete task that may be completed with existing funds, not a long-term task that would likely 

require substantial “orderly closure” expenditures (to facilitate orderly resumption at some future 

date) if Congress does not appropriate new funds before current funds are exhausted.  And as 

the Staff observes, completion of the SER will serve multiple purposes—the Staff’s regulatory 

conclusions will be preserved and made publicly available, and could facilitate future resolution 

of contested hearing issues, if additional appropriations are provided and this licensing matter 

continues.41  Further, as noted above, all participants support ultimate completion of the SER.  

For all of these reasons, we find completion of the remaining SER volumes to be the 

appropriate next step in the licensing process.42  The Staff should complete the SER using the 

approach that was underway when work on the SER was suspended—that is, the Staff should 

work on the completion of all remaining volumes concurrently but issue each SER volume upon 

completion.  Moreover, the release of completed volumes serially will ensure transparency as to 

the Staff’s activities. 

  

                                                 
39 The cost of completing and issuing the SER has in the past been estimated at approximately 
$6.5 million.  But this cost is affected by the length of time the licensing process was 
suspended.  See Staff Views at 9 n.28 (citing Congressional hearing transcripts). 

40 10 C.F.R. pt. 2, app. D (“Day 548”). 

41 A complete SER also may serve to inform future repository reviews or otherwise support the 
national repository strategy, irrespective of whether Congress appropriates more funds for our 
Yucca Mountain review. 

42 Consistent with its stated commitment to comply “as expeditiously as possible with any order,” 
we expect that DOE will provide, to the best of its ability, any information or support requested 
by the Staff to facilitate timely completion and issuance of the remaining SER volumes. 
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2. The LSN Collection Should Be Made Available in ADAMS. 

While the Staff takes no position on how we should address the availability of the LSN, 

the Staff represents that completion of the SER will require access to “DOE’s LSN collection 

and any new supplements filed prior to completion of its SER,” both as a resource for the Staff’s 

review and to ensure that references “in the SER are publicly available prior to publication.”43 

The LSN was shut down in 2011.44  DOE’s LSN document collection (which comprises 

98.8% of the LSN collection), together with the other participants’ collections, has been 

transmitted to the Secretary of the Commission.45  The Secretary has been storing these 

materials since that time.  To facilitate the Staff’s completion of the SER, and to ensure that the 

documents in the LSN collection currently in the Secretary’s possession are treated in 

accordance with agency records requirements, we direct the Secretary, in conjunction with 

agency records management staff, to load these documents into non-public ADAMS promptly 

for use by the Staff in completing the SER.46  This course of action not only facilitates the Staff’s 

task, but also ensures appropriate stewardship of the collection.  At this time, not all of these 

documents will be made publicly available because we are not certain that we will have the 

funds available to do so, although the Staff will make public any documents used as references 

in the SER, consistent with NUREG-0650, by the time the SER is issued.47 

                                                 
43 Staff Views at 17-18; Piccone Aff. ¶ 3 (citing “Preparing NUREG-Series Publications,” 
NUREG-0650, Rev. 2 (Jan. 1999), § 4.2.4.1, at 21 (“Each reference listed in an NRC publication 
must be publicly available.”) (ML041050294)). 

44 For a summary of the activities leading up to the LSN shutdown as well as the participants’ 
document preservation efforts, see generally CLI-11-13, 74 NRC 635 (2011). 

45 Id. at 637-39.  The Staff did not transmit its documents to the Secretary, as they already 
reside in ADAMS.  Id. at 638. 

46 We understand the cost of this effort to be approximately $700,000. 

47 We will continue to explore means to make the collection publicly available using the limited 
funds available to continue the licensing process. 
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Based upon the Staff’s representation, we expect that, during the period in which the 

LSN collection is being placed in non-public ADAMS, there will be a period of some weeks when 

the Staff will need access to documents in DOE’s LSN collection that may be unavailable.48  

During that time, we encourage the Staff to call upon DOE to provide those documents.  We 

take DOE at its word that it will use its unobligated carryover funds to support the licensing 

process and will make its best efforts to assist the Staff in locating necessary documents from 

DOE’s LSN collection. 

3. DOE Is Requested to Complete the Supplemental EIS. 

As discussed in the 2008 EIS Adoption Determination Report, the Staff concluded that 

the discussion of certain environmental impacts in the DOE EISs, particularly the potential 

impacts of the proposal on groundwater and from surface discharges of groundwater, was 

insufficient and that supplementation was required to ensure adequacy of the EISs.49  The 

Report observed that either DOE or the NRC could develop the supplement.50  Shortly 

thereafter, DOE committed to prepare the supplement and provided a timeline for doing so.51  In 

2009, however, DOE informed the Staff that it would not prepare a supplement, but instead 

provided to the NRC an analysis of post-closure groundwater impacts, together with supporting 

documents, for the Staff’s use in preparing the supplement.52 

                                                 
48 Documents in the collection maintained by the Secretary of the Commission cannot be readily 
searched or retrieved in their current form. 

49 See 2008 EIS Adoption Determination Report, § 3.2.1.4.2. 

50 Id., § 3.2.1.4.2.3. 

51 Boyle, William J., Office of Civilian Radioactive Waste Management, DOE, letter to NRC 
Document Control Desk, “Notification of Plan for Supplementing the Final Environmental Impact 
Statement (FEIS)” (Oct. 3, 2008) (ML082810087). 

52 Boyle, William J., Office of Civilian Radioactive Waste Management, DOE, letter to NRC 
Document Control Desk, “Notification of Change of Commitment for Supplementing the Final 
Environmental Impact Statement” (July 30, 2009) (ML092150301) (2009 Boyle Letter). 
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The Staff estimates that the EIS supplement can be prepared and issued by the NRC 

staff approximately twelve months after the start of work on the supplement.53  This twelve-

month period includes time to create a review team, collect and address public comments, and 

issue a draft and final supplement.54  The Staff represents that work on the SER and the EIS 

supplement could be performed concurrently.55  Alternately, the supplement could be prepared 

and issued by DOE and adopted by the NRC (if sufficient).56 

Here again, we find that completion of the EIS supplement is a well-defined, discrete 

task that would advance the licensing process and that may be accomplished with available 

funds.57  Before an evidentiary hearing in this proceeding could occur, the environmental review 

must be completed and completion of the EIS supplement is a key component of the 

environmental review.58 

We request that DOE complete the EIS supplement, for consideration and potential 

adoption by the NRC Staff.59  The Nuclear Waste Policy Act, Section 114(f) directs the NRC to 

                                                 
53 See Piccone Aff. ¶ 4. 

54 Staff Views at 10-11; Piccone Aff. ¶ 4. 

55 Staff Views at 11; Piccone Aff. ¶ 4. 

56 Id.  The Staff provided no information as to a potential schedule for DOE to develop the 
supplement. 

57 As with the SER, we expect that preparing the supplemental EIS now, rather than pursuing 
longer-term and costlier Yucca-review tasks, will limit the risk of another round of “orderly 
closure” expenses if current funds run out. 

58 A potential ancillary benefit of this approach, as noted by the Staff, is that completion of the 
EIS supplement would preserve that analysis for use in this or another repository proceeding.  
See Staff Views at 11. 

59 DOE has stated that it can complete the EIS supplement.  See Implementing the Nuclear 
Waste Policy Act—Next Steps: Hearing Before H. Energy and Comm. Subcomm. on Env’t and 
Econ., 113th Cong. 76 (Sept. 10, 2013) (statement of Dr. Peter Lyons, Ass’t Sec’y for Nuclear 
Energy) (“[W]e have provided the information to the NRC to do the supplement, but if they wish 
us to do it, we would use the information that we provided to them.”) (unofficial transcript) 
 
(continued . . .) 
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adopt the DOE EIS to “the extent practicable.”60  As described in the regulations applicable to 

these proceedings, DOE may be required to supplement its final EIS when there is new 

information “relevant to environmental concerns and bearing on the proposed action or its 

impacts.”61  Our regulations also provide that the presiding officer in the adjudication will 

determine the extent to which adoption by the NRC of any EIS—that is, DOE’s repository EIS 

and its supplements—is “practicable,” which in turn will satisfy our NEPA obligations.62  These 

regulations recognized that in promulgating the NWPA, Congress intended that the primary 

responsibility for evaluating environmental impacts rest with DOE.63  As noted above, DOE 

already has performed significant analyses in support of the EIS supplement.64  We therefore 

look to DOE to take the laboring oar in completing the environmental review.65 

4. This Adjudication Will Remain Suspended. 

As stated above, we decline to resume the contested adjudication at this time.  The 

schedule for these proceedings contemplates that discovery will proceed in parallel with the 

                                                                                                                                                          
(September 10 House Subcommittee Hearing Transcript).  We understand that the NRC could 
complete an adoption decision at an estimated cost of $600,000. 

60 NWPA § 114(f)(4); 42 U.S.C. § 10134(f)(4). 

61 10 C.F.R. § 51.67. 

62 10 C.F.R. § 51.109(c). 

63 See Final Rule, NEPA Review Procedures for Geologic Repositories for High-Level Waste, 
54 Fed. Reg. 27,864 (July 3, 1989).  In commenting on the proposed rule, DOE acknowledged 
that it was likewise responsible to supplement its EIS to account for significant new information.  
Id. at 27,867. 

64 See 2009 Boyle Letter. 

65 Consistent with the Staff’s previous practice, we expect the Staff to make public all references 
listed in the EIS supplement adopted by the NRC, as well as any additional references in the 
NRC’s adoption report. 
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Staff’s development of the SER, with issuance of the SER by “Day 548.”66  When the 

proceeding was suspended in 2011, Phase I discovery had begun, and participants were in the 

process of scheduling depositions.67  Our 2011 direction that the proceeding be suspended 

effectively tolled the Appendix D schedule.  Our decision today results in a further deviation from 

the Appendix D schedule, in that discovery will not occur in parallel with completion of the 

SER.68  We observe that the deviation is a temporary modification to our procedural rules 

designed to maximize progress in the overall licensing process given current funding.69 

Resuming the adjudication now likely would result in re-suspension of the case in the 

near term without completion of meaningful—or substantial—adjudicatory activities.70  For 

                                                 
66 See 10 C.F.R. § 2.1026(a) (requiring that, subject to exceptions not relevant here, the 
Presiding Officer adhere to the schedule set forth in 10 C.F.R. Part 2, Appendix D); Notice of 
Hearing, 73 Fed. Reg. at 63,032; CLI-08-25, 68 NRC at 504-05 (modifying the Appendix D 
schedule for this proceeding to revise the milestones up to, and including, the First Prehearing 
Order). 

67 10 C.F.R. §§ 2.1018(b)(1), (a)(2), 2.1019.  But see Memorandum and Order (Granting Motion 
for Protective Order) (May 20, 2011) (unpublished) (quashing deposition notices served on DOE 
by Nevada in view of the “uncertain environment surrounding this proceeding”). 

68 See Am. Farm Lines v. Black Ball Freight Serv., 397 U.S. 532, 539 (1970) (“[E]xcept upon a 
showing of substantial prejudice to the complaining party,” “[i]t is always within the discretion of 
a court or an administrative agency to relax or modify its procedural rules adopted for the 
orderly transaction of business before it when in a given case the ends of justice require it.” 
(citation and internal quotation marks omitted; bracket in original)); Nat’l Whistleblower Ctr. v. 
NRC, 208 F.3d 256, 262 (D.C. Cir. 2002) (“[T]he NRC possesses the authority ‘to change its 
procedures on a case-by-case basis . . . .’” (citing City of West Chicago v. NRC, 701 F.2d 632, 
647 (7th Cir. 1983)). 

69 A key consideration to note is that proceeding on all fronts simultaneously with only a fraction 
of our “normal” Yucca-review budget available presumably would result in current funds running 
out during the middle of the current fiscal year.  If this were to occur, we likely would need to 
expend funds putting various unfinished tasks back into a suspended state to promote an 
orderly resumption if and when Congress appropriates additional funds.  As explained 
previously, a completed SER and EIS supplement would require no associated closeout 
expenditures. 

70 See, e.g., Staff Views at 16 (“resuming the adjudicatory proceeding would likely result in 
suspension of the proceeding before all parties have had an opportunity to fully explore, 
support, and ultimately receive a decision in the issues they have raised”). 
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example, nearly 300 contentions are subject to Phase I discovery.  While several participants 

advocated resuming the adjudication with a case management conference, none argued that it 

would be practical to resume the costly process of taking depositions at this time.71  In view of 

funding constraints, discovery activities likely would draw to an abrupt halt before significant 

progress can be made.72  In addition, the record reflects that some of the less well-funded 

participants do not have the resources to participate fully in the adjudication at this time.73 

Because we have decided not to restart the adjudication, we decline to consider the 

participants’ various adjudicatory requests today.  Should we lift the suspension in the future, 

participants will have the opportunity to re-submit requests associated with the conduct of the 

proceeding at that time. Among the questions we leave for another day is whether to 

reconstitute the LSN, either as it was originally implemented or in a different incarnation.  As 

discussed above, for purposes of completing the SER, we need not reconstitute the LSN.  

Questions relating to how the LSN might be configured in the future, the need for, and scope of, 

any potential revisions to the LSN regulations in Subpart J, and how those revisions might take 

place—whether by case-specific order or rulemaking—would be decided at that time.  In the 

meantime, we observe that, although the immediate purpose of putting the LSN collection into 

                                                 
71 See, e.g., Nevada Views at 9 (acknowledging that “prior to completion of the SER, deposition 
discovery must remain largely or completely suspended.”)  DOE has stated that it would need 
approximately $14 million to support participation in the full licensing proceeding.  Brief of the 
United States as Amicus Curiae at 6-7 & n.3, In re Aiken County, 725 F.3d 255 (2013)  
(No. 11-1271). 

72 And, as the Staff points out, discovery may be of limited utility in any event; the Board earlier 
in the proceeding directed that no discovery against the Staff will proceed prior to issuance of 
relevant SER volumes.  See Staff Views at 13 (citing Case Management Order # 2 at 7). 

73 See White Pine County Views at 2 (“Absent additional funding being provided through 
appropriations . . . or other sources to White Pine County, the County will run out of carryover 
Nuclear Waste Funding on or about October 15, 2013 and will be compelled to terminate its 
Yucca Mountain oversight initiatives, including participation in the related NRC licensing 
proceeding, at that time.”). 
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ADAMS is to assist the Staff in finalizing the SER, this effort also doubles as progress toward a 

system the NRC would have good reason to adopt down the road—appropriations permitting—

to replace the previous LSN. 

C. Other Matters 

1. Renewed Motion for Recognition of the Timbisha Shoshone Tribal Council 
 

In 2011, we denied the Timbisha Shoshone Tribal Council’s petition for review of a 

Board decision declining the Tribal Council’s request (among others) to be recognized as the 

sole authorized representative of the Timbisha Shoshone Tribe in this case.74  Given that the 

adjudication had been suspended, we declined to consider the appeal but indicated that, should 

the proceeding be reactivated at a future time, the Tribal Council could move to reinstate its 

petition for review.75 

The Timbisha Shoshone Tribe’s views included a renewed motion for recognition, 

requesting that we acknowledge the Tribal Council as the appropriate party for representation of 

the Tribe in this proceeding.76  Given that the proceeding remains suspended at this time, we 

again decline to consider the Tribal Council’s motion.  As we observed in CLI-11-15, however, 

should this adjudicatory proceeding re-commence in the future, the Tribal Council may renew its 

request.77 

  

                                                 
74 CLI-11-15, 74 NRC 815 (2011).  See Order (Dismissing Timbisha Shoshone Tribal Council’s 
Motion) (Sept. 28, 2011) (unpublished). 

75 CLI-11-15, 74 NRC at 815. 

76 Tribe Views and Renewed Motion at 2-7. 

77 For the same reason, Nevada’s suggestion that we entertain petitions for review of  
LBP-10-22 is denied at this time.  See Nevada Views at 2, 9-10.  Should the adjudication 
resume, we will consider appeals in due course, consistent with relevant Subpart J rules.  See 
generally 10 C.F.R. § 2.1015. 
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2. Requests for Immediate Production of the Remaining SER Volumes 

Nye County, in addition to recommending that we finalize expeditiously the remaining 

SER volumes, requests that we make an “immediate release of even the unredacted ‘draft’ pre-

decisional [SER volumes].”78  Nye County does not claim that draft SER documents are needed 

for a particular adjudicatory purpose but instead cites the potential benefits to the public at 

large.79  Such a request is appropriately addressed through our Freedom of Information Act 

(FOIA) process; Nye County may file such a request at any time.  Indeed, the NRC recently 

received a substantially similar request, and, as a separate matter, released redacted versions 

of SER Volumes 2 and 3 in 2011, also in response to a FOIA request.80 

3. Budget Issues 

Nye County argues that, in light of the mandamus decision, “any restoration of facilities, 

offices, and equipment [involved in restarting the proceedings] should be accomplished using 

NRC’s overall administrative budget and not the 11 million dollars available for the license 

adjudication.”81  As the Staff correctly observes, however, the existence of a specific 

appropriation for Yucca Mountain-related licensing activities (i.e., appropriations from the 

Nuclear Waste Fund) prevents the NRC, under well-settled principles of appropriations law, 

                                                 
78 Nye County Views at 8-9. 

79 Id. at 9-10. 

80 See McCarthy, Justin, Judicial Watch, letter to Deborah Dennis, NRC, “Freedom of 
Information Act Request” (Oct. 3, 2013) (requesting, among other things, “[a]ny and all records 
of the NRC’s 2010 safety evaluation report [as] it relates to high level waste at Yucca Mountain”) 
(pending).  The NRC released redacted versions of SER Volumes 2 and 3 in response to a 
2010 FOIA request for those documents.  See Bluey, Robert B., The Heritage Foundation, e-
mail to FOIA/PA Officer, NRC (Oct. 22, 2010) (ML102950378) (requesting SER Volumes 2 and 
3); NRC Final Response to FOIA 2011-0015 (Feb. 14, 2011) (ML110480651) (package). 

81 Nye County Points and Authorities at 14.  Nye County reiterates this point in its views (at 18). 
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from using its general appropriations for Yucca-related activities.82  The actions associated with 

putting assets in place, such as facilities and offices, are for the specific purpose of the Yucca 

Mountain licensing proceeding.  Therefore, the NRC may not lawfully spend general agency 

appropriations on these activities. 

Finally, a number of participants request that we submit to Congress a budget request 

that would seek appropriations for the licensing process.83  We will take those requests under 

advisement in the course of our agency’s budget process.84 

* * * * * * * * 

Concurrent with our decision today, we also provide separate direction to the Staff 

regarding our overarching expectations for the efficient use of available funds, as well as 

direction for the preparation of plans and status reports.85  As discussed above, completion of 

the SER (including necessary records management activities) and adoption of the EIS 

supplement likely would expend nearly all of the funds currently available to the NRC, leaving 

only a small cushion for additional expenses given that, once completed, none of the identified 

activities will require any expenditure of funds for “orderly closure.”  Based on current cost 

estimates, at least, we will likely be unable to make meaningful progress on steps other than 

those outlined in this decision unless and until Congress appropriates additional funds for the 

                                                 
82 See NRC Staff Views at 19 n.59 (citing GOV’T ACCOUNTABILITY OFF., PRINCIPLES OF FEDERAL 

APPROPRIATIONS LAW, Vol. I, 2-21, GAO-04-261SP (3d ed. 2004)). 

83 See Four Counties Views at 2, NEI Views at 3, PIIC Views at 2. 

84 See generally Office of Management and Budget Circular No. A-11, “Preparation, 
Submission, and Execution of the Budget” §§ 22, 110 (July 2013), available at 
http://www.whitehouse.gov/sites/default/files/omb/assets/a11_current_year/a11_2013.pdf 
(explaining government-wide laws and policies regarding budget-related communications with 
the public and submission of budget supplements and amendments). 

85 Staff Requirements—SECY-13-0113—Memorandum and Order Concerning Resumption of 
Yucca Mountain Licensing Process (Nov. 18, 2013) (ML13322A007). 
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agency’s Yucca Mountain review process.  Embarking upon additional activities, and in 

particular, resuming the adjudication (including Phase I discovery) would jeopardize our ability 

to complete the tasks that, as discussed herein, constitute the next logical steps in the licensing 

process.  We seek to maintain an adequate margin to guard against this possibility.  We will 

closely monitor the progress of these activities,86 and we will re-evaluate this conclusion in the 

event that circumstances materially change.87 

  

                                                 
86 See id.  In this vein, we are also providing to Congress reports on activities and expenditure of 
unobligated Nuclear Waste Fund monies.  See September 10 House Subcommittee Hearing 
Transcript at 36 (statement of Dr. Allison Macfarlane, NRC Chairman) (stating that the NRC will 
provide monthly updates to the Committee on Nuclear Waste Fund activities and expenditures).  
These reports will be made available to the public on the NRC website.  See generally 
http://www.nrc.gov/reading-rm/doc-collections/congress-docs/correspondence/2013/ (last visited 
Nov. 1, 2013) (providing links to Commission correspondence with Congress, including the first 
status report, dated October 23, 2013). 

87 NEI requests that, following SER completion, we “identify [our] budget and prepare a 
prioritized plan for use of [any remaining] appropriated funds,” including a timeline of all 
activities needed to complete the licensing process, and an estimate of resources necessary to 
complete those activities.  NEI Views at 2.  Should appropriated funds remain following 
completion of the activities directed in this decision, an estimate of further steps will prove 
necessary, and we will assess how best to use remaining funds at that time. 
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III. CONCLUSION 

For the reasons set forth above, we direct the NRC Staff to complete and issue the 

Safety Evaluation Report associated with the construction authorization application and load the 

LSN document collection into ADAMS.  We request DOE to prepare the supplemental 

environmental impact statement that the Staff has determined is needed to for purposes of the 

review of this application under NEPA.  We continue to hold this adjudication in abeyance and 

decline to direct the Staff to reconstitute the Licensing Support Network.  The Nye County and 

Nevada Motions are granted in part and denied in part, as discussed herein.  Finally, we decline 

to decide the Tribal Council’s renewed motion for recognition. 

IT IS SO ORDERED.88 
 
      For the Commission 
 
 

 NRC SEAL   
 
 
                    /RA/                        .                                                
      Annette L. Vietti-Cook 
      Secretary of the Commission 
 
Dated at Rockville, Maryland, 
this 18th  day of November, 2013. 

                                                 
88 Commissioner Apostolakis has recused himself from this adjudication and, therefore, did not 
participate in this matter.  See Notice of Recusal (July 15, 2010). 
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